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 Objective/Milestone Supporting Activities Target 
Date 

Endorsements/ 
Dependencies 

Approving 
Entities Status of Activity Measures of Success 

 Expand Connectivity to HIE       

1  

Gap Analyses 

Perform gap analyses related to 
quality measures for each 
payment program, as 
appropriate; perform baseline 
gap analyses to understand 
connectivity of non-Meaningful 
Use providers. 

Perform technical assessment of LTSS 
providers. 
 
Produce final report. October 

2015 

Coordinate on DA/SSA 
data quality project 
(DLTSS Work Group; 
DLTSS providers; VITL). 

 

• Draft report 
produced. 

• Report distributed. 

2  

Gap Remediation 

Remediate data gaps that 
support new payment and care 
models, as well as quality 
measurement needed to 
support those models, as 
identified in gap analyses (ACO 
and LTSS Gap Analyses).  

Provide data quality technical support 
to ACO member organizations (ACO 
Gap Analysis and Remediation 
project). 

November 
2015 

Coordinate on Gap 
Analysis and 
Remediation project 
(VITL; ACOs). 

 

• Remediation 
work is 
ongoing.  

• 50% of gaps for SSP 
quality measures filled.  

3  

Develop data remediation plan for 
gaps identified in LTSS technical 
assessment.  
Launch Data Gap Remediation for 
non-MU providers, including LTSS 
providers. 

December 
2015 

 

 

• Plan in 
development. 

• Plan created. 
• Remediation work 

launched. 

4  

Data Extracts from HIE  

Completed development of  ACO 
Gateways with OneCare 
Vermont (OCV) and Community 
Health Accountable Care (CHAC) 
to support transmission of data 
extracts from the HIE. 

Provide efficient connections to the 
ACOs (ACO Gateway project). 

December 
2015 

Coordinate on ACO 
Gateway project (VITL; 
ACOs; QPM and 
Payment Models WGs). Steering 

Committee 

• OCV gateway 
complete. 

• CHAC gateway 
nearly 
complete. 

• No gateway 
being built for 
Healthfirst. 

• Completed gateways for 
two ACOs.  

 Improve Quality of Data Flowing into HIE      

5  

Engage in work flow 
improvement activities at 
provider practices to improve 
the quality of the data flowing 
into the VHIE. These will be 
identified in gap analyses and 
analytics, including the LTSS gap 
analysis. 

Provide data quality workflow support 
to ACO member organizations. 
Improve data quality by providing 
data mapping and code set 
remediation. Improve quality of data 
sent to the ACOs (ACO Project 
Terminology Services). 

December 
2015 

Coordinate on DA/SSA 
data quality project 
(VCN; DAs/SSAs; VITL). 

Steering 
Committee 

• Data quality 
being 
improved. 

• Terminology 
Services 
pending 
contract 
approval. 

• Data quality workflow 
improved at DAs/SSAs. 

• Data quality workflow 
improved at ACO 
member organizations. 

• Data quality workflow 
improvements begun 
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 Objective/Milestone Supporting Activities Target 
Date 

Endorsements/ 
Dependencies 

Approving 
Entities Status of Activity Measures of Success 

6  

Data quality initiatives with the 
DAs/SSAs.  

Conduct data quality improvement 
meetings with the DAs/SSAs to focus 
on the analysis of the current state 
assessments for each agency. 

December 
2015 

Coordinate on Gap 
Analysis and 
Remediation project 
(VITL; ACOs). 

Steering 
Committee 

In final contract 
negotiations and 
approval. 

for providers of 
disability and long-term 
services and supports. 

 Telehealth       

7  

Telehealth Implementation 

Launch a fully accessible 
telehealth program as defined in 
Telehealth Strategic Plan. 

Release telehealth RFP, select pilot 
projects, launch 12-month pilot 
period.  

September 
2015 

 
Steering 

Committee 

• RFP released  • Contracts for pilot 
program executed.  

 EMR Expansion       

8  

Implement EMRs for non-MU 
providers; explore non-EMR 
solutions for providers without 
EMRs, including non-MU 
providers of disability long term 
services and supports. 

Assist in implementation of an 
electronic health record (EHR) 
solution for five developmental 
disability agencies.  

December 
2015 

Coordinate to procure 
DA/SSA EHR (VCN; 
DAs/SSAs; VITL). Steering 

Committee 

• Procurement 
underway. 

• Procurement complete.   

 Data Warehousing       

9  

Research data warehousing 
needs; develop cohesive 
strategy for warehousing 
solutions supporting practices in 
care transformation; identify 
solutions for data registry and 
warehousing needs; implement 
solutions approved by the 
HIE/HIT Work Group according 
to timelines developed in design 
phase. 

DA/SSA Data Repository: Improve 
integration of the DA/SSA data (ACTT 
DA/SSA Data Repository project). 

December 
2015 

Coordinate on DA/SSA 
Data Repository project 
(VCN; DAs/SSAs; VITL). 

Steering 
Committee 

• Data dictionary 
complete. 

• Vendor 
procured. 

• Phase 1 of DA/SSA data 
repository complete.  

10  Data Warehouse: Develop a cohesive 
strategy for warehousing solutions. 

December 
2015 

 Steering 
Committee 

• Planning begun • Strategy proposed  

11  

Clinical Registry: Procure solution. 

December 
2015 

 

Steering 
Committee 

• Contract 
approval 
pending. 

• Clinical registry solution 
procured. 

 Care Management Tools       

12  

Engage in discovery, design and 
testing of shared care plan IT 
solutions, an event notification 
system, and uniform transfer 
protocol.  Create project plans 
for each of these projects and 
implement as appropriate, 
following SOV procedure for IT 
development.  

Shared Care Plan: Gather business 
and technical requirements and, if 
appropriate, procure and implement 
an electronic solution to create and 
maintain shared care plans across 
community providers.  

December 
2015 

Coordinate with Shared 
Care Plan Project and 
ENS Project (VITL; 
ACOs; providers). 

Steering 
Committee 

• Gathering 
requirements.  

• Business and technical 
requirements gathered 
and, if appropriate, an 
electronic solution 
selected and 
implemented. 

13  

Event Notification System: Improve 
communication in the transition of 
care process among providers. 
Provide information on clinical events 
such as hospitalizations or discharges 
to providers.  

December 
2015 

Coordinate with Shared 
Care Plan and Universal 
Transfer Protocol 
Projects (VITL; ACOs; 
providers). 

Steering 
Committee 

• In progress. • Acquisition of ENS 
solution and plan for 
deployment. 
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Approving 
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 General Health Data       

14  
Data Inventory Conduct health data inventory.  December 

2015 
 Steering 

Committee  
• Draft inventory 

completed.  
• Data inventory 

conducted. 

15  

HIE Planning 

Identify HIE connectivity targets; 
provide input into HIT Plan. 

Develop recommendations for 
support of a state “data utility.” 

December 
2015 

Coordinate on strategic 
direction for state 
“data utility” (AHS, DII, 
VITL, providers, ACOs, 
providers of long-term 
services and supports). 

Steering 
Committee 

• Proposed. • Recommendations to 
support a state “data 
utility” developed. 

• Information and 
feedback provided to 
relevant stakeholders. 

16  
Develop recommendations for a 
Statewide HIE Governance structure. 
 

December 
2015 

Coordination with 
GMCB, DVHA, VITL. Steering 

Committee 

• Proposed. Report on Statewide HIE 
Governance. 

17  Provide comment on HIT Plan Ongoing    Comment provided at 
least two times.  

18  Review connectivity targets for 2016 December 
2015 

   Connectivity targets 
identified by 12/31/15. 

 Ongoing Updates, Education, and Collaboration      

19  Overview of Year 3 milestones  December 
2015  

N/A 

  

20  
Review and approve 2016 
Health Data Infrastructure Work 
Plan 

Draft Workplan. Dec 2015-
Jan 2016 N/A 

 Updated workplan 
adopted. 

21  

Coordinate and collaborate with 
other VHCIP Work Groups on 
other activities of interest. 

Identify activities of interest and 
establish mechanisms for regular 
coordination and communication with 
other work groups. 

Ongoing 

Coordinate to identify 
activities of interest 
and establish regular 
communication (Other 
VHCIP Work Groups). 

• Mechanisms 
established for 
monthly co-
chair meetings 
and work 
group reports 
to Steering 
Committee. 

Well-coordinated and 
aligned activities among 
work groups. 

22  
Provide updates to other work groups 
on Health Data Infrastructure Work 
Group activities. 

Ongoing N/A 

23  
Obtain regular updates from other 
work groups.  

Monthly 
starting Oct 
2015 

Obtain regular updates 
on progress as 
appropriate. 

24  

Coordinate with, update, and 
receive education from VHCIP 
Core Team, Steering Committee, 
other VHCIP leadership and 
stakeholders, and AHS agencies 
as appropriate. 

Overall VHCIP project status updates. 

Ongoing N/A 

 Well-coordinated and 
aligned activities across 
VHCIP. Update Steering Committee, Core 

Team, and other VHCIP groups and 
stakeholders as appropriate.  

 


