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Vermont Health Care Innovation Project  
Steering Committee Meeting Minutes 

 
Pending Committee Approval 

 
Date of meeting: Wednesday, December 2, 2015, 1:00pm‐3:00pm, DVHA Large Conference Room, 312 Hurricane Lane, Williston. 
Agenda Item  Discussion  Next Steps 
1. Welcome and 
Introductions  

Steven Costantino called the meeting to order at 1:02pm. A quorum was present.    

2. Minutes 
Approval 

Susan Aranoff moved to approve the October 28 minutes by exception; John Evans seconded. The motion 
passed with no abstentions.  

 

3. Core Team 
Update 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Lawrence Miller and Georgia Maheras provided a Core Team update. 
 Project leadership is in continued discussions with CMMI’s programmatic and budget teams. We revised 

our Performance Period 2 budget and operations plans based on CMMI guidance communicated on 
11/20, with a due date of 11/30.   

o Lawrence and Georgia flew to meet with CMMI in‐person on Monday to deliver the initial 
submission; the final submission will be made later this week, and will integrate responses to 
CMMI’s initial comments and questions.  

o Substantive changes to our activities and timelines are minimal – changes are on the 
administrative end (changes to our budget periods). CMMI’s chief concern was lack of spending 
in Performance Period 2; however Performance Period 2 spending was significantly delayed due 
to late CMMI approval of contract funds for this budget period.  

 Rather than maintaining two concurrent budgets (Performance Period 2 Carryover and Performance 
Period 3), we are extending the Performance Period 2 budget year through June 2016 and will start 
budget Year 3 in July 2016. Performance Period 3 will now run from 7/1/16 to 6/30/17; new proposals 
that use Performance Period 3 funds will be delayed.  

o Georgia is working with our finance team to see whether there are additional Performance 
Period 2 funds that could fund some of this work; likely to know more in early 2016. 

o Will be updating some contract dates in response to this change. 
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Public Comment 

The group discussed the following: 
 We will not be expending Performance Period 3 money in advance of approval by CMMI. We are 

exploring further whether we could reimburse advance spending of Performance Period 3 funds prior to 
the start of the performance period in July, but this is not expected.  

 There are minimal changes to the timeline of our work, with a few exceptions where project leadership 
feels it is wise to take advantage of the extra time this no‐cost extension offers.  

o The Core Team will not vote on Performance Period 3 proposals until we have a clearer idea of 
what has been spent to date in Performance Period 2 to allow us to make accurate projections; 
however, it is the Core Team’s preference to get proposals ready for Core Team review now so 
they can be taken up quickly once we have additional budget information and approvals. 

 
There was no additional comment. 

4. Medicaid 
Episode of Care 
Update & Proposal 

Alicia Cooper presented an update on DVHA’s work on Medicaid‐only Episodes of Care (EOCs) (Attachment 4). 
This update was provided to the Payment Model Design and Implementation Work Group in November. 
 
The group discussed the following:  

 CMMI has strongly emphasized implementation of EOCs up to this point; discussions about this work 
stream will continue in the coming weeks and months and could impact the EOC pilot period.  

 Episode specifications vary greatly across episodes (depending on condition) and across EOC programs.  
 CMMI is unlikely to reduce our grant amount if we do not move forward with this program – that has 

not happened to other states, or to Vermont following previous changes.  
 Perinatal is a popular EOC in other states pursuing this model; it has been very successful in Arkansas. 

Allan Ramsay noted that Vermont has a high C‐section rate, and wondered how a payment change 
might impact this given the complexities of obstetric care.  

o Julie Wasserman noted that Medicaid has an existing bundle for prenatal and delivery; Alicia 
clarified that this does not have the quality elements consistent with an EOC model, and is 
mostly related to billing practices.  

o In other states bundling perinatal care, the EOC is aimed at both cost and quality of care.  
 ACO Shared Savings Programs are a stepping stone to population health payment models. Todd Moore 

suggested EOCs could be subsumed by ACOs in the future, if the future model is still ACO driven.  
 Examples are based on Arkansas EOC definition; if Vermont pursues this model, we would work with 

providers to do additional episode design.  
 EOCs can be prospective or retrospective; Arkansas’s EOC program is retrospective, which would likely 

align best with Vermont’s SSPs in 2016. Could potentially move to prospective payment in 2017.  
 The proposed Repeat ED Visits episode is a different episode model than perinatal and neonatal; ED 

frequent fliers often trigger other episodes, however. This episode needs additional definition, but 
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would be gainsharing for keeping patients out of the ED. 

 Why three EOCs? A compromise with CMMI.  
 Added enrollment to Medicaid could result in access issues; this could be exacerbated if providers 

withdraw from Medicaid participation in response to a mandatory EOC program developed at DVHA. 
5. VITL‐ACO Gap 
Remediation and 
VITL‐VCN Gap 
Remediation 

Georgia Maheras introduced this item, and noted that the Steering Committee will not be voting on this item at 
today’s meeting as originally planned due to the budget period changes discussed during the Core Team Update 
agenda item. Simone Rueschemeyer presented two proposals from VITL to augment and continue gap 
remediation work in Performance Period 3. This request was provided to the HDI Work Group in October and 
November, and was approved in November following a number of questions from work group members. 
 
The group discussed the following:  

 VITL‐ACO Gap Remediation –  
o VITL gets medication history information from a national organization that aggregates paid 

claims (filled prescriptions) from pharmacy benefit management companies.  
 VITL‐VCN Gap Remediation –  

o HDI Work Group voted to send this proposal to Steering.  
 There was acknowledgement that the total funding needed to fund all of the proposals made at the HDI 

Work Group in November is more than what is still unallocated in Year 3 – the Core Team will need to 
make decisions about whether and how to fund these. The Work Group did not rank proposals 
according to priority.  

 

6. DLTSS 
Technology 
Assessment and 
Next Steps 

Georgia Maheras introduced this item, and noted that the Steering Committee will not be voting on this item at 
today’s meeting as originally planned due to the budget period changes discussed during the Core Team Update 
agenda item. Susan Aranoff presented on high‐level findings and proposed next steps from the DLTSS 
Technology Assessment Report (Attachment 6 – the full report is available here on the VHCIP website.) This 
request was provided to the HDI Work Group in November. 
 
The group discussed the following:  

 Do Home Health Agencies (HHAs) and Area Agencies on Aging (AAAs) have the ability to connect to the 
VHIE now? Capacity varies. Work is needed to build onto EMR systems to facilitate connections, as well 
as to build interfaces. Interface development is the largest cost.  

 SIM funds were allocated to work groups, the Core Team, DVHA, and GMCB at the start of the grant, in 
set dollar amounts. Now, there is not much left unallocated in the budget, and it’s not under the 
purview of the work groups (whose budgets are spent down), but rather to the Core Team. In making 
these recommendations, work groups are providing the Core Team with subject matter expertise; it’s up 
to the Core Team to allocate this money, including reallocating money within our budget if needed.  

 Steering Committee can push proposals back down to the HDI Work Group if it wants to request 
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prioritization of proposals. The Core Team could also ask for proposals to be rescoped with lower 
budgets.  

 An additional proposal is on the agenda today, but not for a vote (Item 8 – ACO Integrated Informatics 
Proposal) – the Core Team requested a proposal on this from the ACOs. It is being proposed to the Core 
Team directly, and was presented to the HDI Work Group to gather input and subject matter expertise.  

 Steering Committee members requested some financial analyses to provide some context on making 
this decision. Georgia noted that the Performance Period 3 budget proposal that went to the Core Team 
on 10/2 has much of this information, and identifies a significant shortfall in unallocated funds 
compared to proposed activities. Mike Hall requested this information be included in the next Steering 
Committee materials to support making recommendations to Core Team.  

 
Mike Hall moved to send the VITL Gap Remediation and DLTSS Technology Assessment Next Steps back to the 
HDI Work Group for prioritization.  
 
Todd Moore suggested a motion be made to send the VITL‐VCN Gap Remediation and DLTSS Technology 
Assessment Next Steps to the Core Team, and to send the VITL‐ACO Gap Remediation and ACO Informatics 
Proposals back to the HDI Work Group for further review. Susan Aranoff made a motion to send the VITL‐VCN 
Gap Remediation and DLTSS Technology Assessment Next Steps to the Core Team, and to send the VITL‐ACO 
Gap Remediation and ACO Informatics Proposals back to the HDI Work Group for further review. Dale Hackett 
seconded.  
 
Mike Hall tabled his initial motion.  
 
The group discussed the following: 

 Bob Bick commented that this preempts the work of the HDI Work Group. He supports Mike’s original 
motion to send all four proposals back to the HDI Work Group for prioritization. Steven commented that 
he believes it is a compromise between proposals.  

 Peter Cobb supports the motion – the delay a month will change nothing.  
 John Evans commented that VITL is working on scoping and budget for the DLTSS Technology 

Assessment proposal – the budget included in these slides is an estimate/not‐to‐exceed amount.  
 Dale Hackett asked what the consequences of not funding these proposals would be.  
 Mike Hall asked whether Todd’s intention described above was to move these two proposals forward to 

the Core Team with the endorsement of this committee, and then to ask the HDI committee to review 
the other proposal or any others that have not yet been voted upon and make a recommendation to 
how those should fare given the funds that remain after these funds have been committed and in the 
context of the other proposals. Todd commented that we learn more about what All‐Payer Model could 



5 
 

Agenda Item  Discussion  Next Steps 
mean all the time – a six month delay in funding is a shift, and OneCare would like some time to rethink 
the Informatics Proposal in this light. Mike added that his intention was to give Core Team a 
prioritization from HDI Work Group to support their decision‐making. If some proposals are approved 
and others are left to compete for remaining funds, that is not conflicting with his intent. Georgia 
commented that there are two other proposals (Population Health Plan, ~$70,000, and sustainability, 
also a relatively small amount), already pending Core Team approval for Y3.  

 Judy Peterson commented that the VNAs and Home Health Agencies have done a lot of HIT investment 
at their own expense, and would appreciate a SIM investment to support additional connectivity.  

 Georgia noted that ACOs, VITL, VCN, HHAs, and AAAs should abstain from this vote.  
 
A roll call vote was taken. The motion carried, with 7 abstaining (Bob Bick, Peter Cobb, John Evans, Mike Hall, 
Todd Moore, Simone Rueschemeyer, and Julie Tessler). 

7. SCÜP Update 
   

This item was tabled for January.     

8. Vermont ACO 
Integrated 
Informatics 
Proposal 
Presentation 

This item was discussed with Item 6.    

9. Public Comment, 
Next Steps, Wrap 
Up and Future 
Meeting Schedule  

There was no additional public comment. 
 
Next Steps: 

 Georgia will provide financial information for the January meeting, and regularly going forward.  
 
Next Meeting: Wednesday, December 30, 2015, 1:00‐3:00pm, 4th Floor Conference Room, Pavilion Building, 
Montpelier. 
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